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ESTIMATE RUN 08/13/2012

ESTIMATE SUMMARY 14:24:19

CONTID: C17847         ESTIMATE NO: 0015 PROG 2005

PCN: 17847-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 FLOYD HILL OVERLAY PERCENT TIME:

PROJECT NO: IM0703-361                    

I 70 FLOYD HILL OVERLAY

NAME OF ROAD: I- 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/13/2012 DATE TIME STARTED 11/05/2010

10100 DALLAS STREET DATE LET 09/09/2010 DATE WORK BEGAN 11/05/2010

 DATE AWARDED 09/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/18/2010 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 11/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,331,259.44 PARTICIPATING $ $ 81,072.64

AWARD PROJECT AMT: 3,172,153.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.05

WORK DAYS

WORK DAYS

85.57%

625,054.46

81,072.64

81,072.64

81,072.64

$

$

$

$

3,706,204.98

0.00

3,706,204.98

0.00

3,706,204.98

-47,582.31

0.00

3,658,622.67

0.00

AMOUNT DUE 3,658,622.67 81,072.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,072.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

166.5 TIME ALLOW: 208

ORIG TIME ALLOW: 100
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 164,818.000

0.000

202-00240  
 

164,818.000

SY  

0.90000 148,336.20164,818.000

0.00

0010 *Removal of Pavement Marking 1,710.000

0.000

202-00250  
 

1,710.000

SF  

2.20000 3,762.001,710.000

0.00

0015 *Clean Culvert 8.000

0.000

202-04002  
 

8.000

EACH

1,850.00000 14,800.008.000

0.00

0020 Combination Loader 183.500

0.000

203-01594  
 

183.500

HOUR

110.00000 20,185.00183.500

0.00

0025 Laborer 235.000

0.000

203-02330  
 

235.000

HOUR

40.00000 9,400.00235.000

0.00

0030 Gravel Bag 209.000

0.000

208-00034  
 

209.000

LF  

16.00000 3,344.00209.000

0.00

0035 *Reset Delineator 0.000

0.000

210-00090  
 

0.000

EACH

21.00000 0.000.000

0.00

0040 Reset Bridge Railing 18.000

0.000

210-00425  
 

18.000

LF  

21.00000 378.0018.000

0.00

0045 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000

EACH

310.00000 0.000.000

0.00

0050 *Adjust Manhole 5.000

0.000

210-04010  
 

5.000

EACH

480.00000 2,400.005.000

0.00

0055 *Adjust Valve Box 3.000

0.000

210-04050  
 

3.000

EACH

260.00000 780.003.000

0.00
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 437.770

142.790

403-00720  
 

597.770

TON 

180.00000 104,500.80580.560

25,702.20

0065 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 21,850.300

0.000

403-34751  
 

21,850.300

TON 

48.00000 1,048,814.4021,850.300

0.00

0070 Emulsified Asphalt (Slow-Setting) 13,434.000

0.000

411-10255  
 

13,434.000

GAL 

2.00000 26,868.0013,434.000

0.00

0075 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

196,000.00000 196,000.001.000

0.00

0085 *Epoxy Pavement Marking 540.000

0.000

627-00005  
 

540.000

GAL 

56.00000 30,240.00540.000

0.00

0086 Preformed Plastic Pavement Marking (Type I)(Inlaid) Add
Preformed Pavement Marking (Type I) (Inlaid) to Project

9,993.000

0.000

627-01010  
 

9,993.000

SF  

9.27000 92,635.119,993.000

0.00

0090 *Pavement Marking Paint (Low VOC Solvent Base) 965.000

0.000

627-00012  
 

965.000

GAL 

31.00000 29,915.00965.000

0.00

0095 *Flagging 3,531.100

357.300

630-00000  
 

4,691.000

HOUR

23.00000 89,433.203,888.400

8,217.90

0100 *Traffic Control Inspection 88.000

2.000

630-00007  
 

98.000

DAY 

165.00000 14,850.0090.000

330.00

0105 *Traffic Control Management 161.000

18.000

630-00012  
 

215.000

DAY 

520.00000 93,080.00179.000

9,360.00

0110 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4.000

EACH

260.00000 936.003.600

0.00
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Barricade (Type 3 M-A) (Temporary) 5.400

0.000

630-80335  
 

6.000

EACH

77.00000 415.805.400

0.00

0120 *Construction Traffic Sign (Panel Size A) 33.300

14.400

630-80341  
 

53.000

EACH

21.00000 1,001.7047.700

302.40

0125 *Construction Traffic Sign (Panel Size B) 128.700

52.200

630-80342  
 

201.000

EACH

21.00000 3,798.90180.900

1,096.20

0130 *Construction Traffic Sign (Panel Size C) 51.300

28.800

630-80343  
 

89.000

EACH

21.00000 1,682.1080.100

604.80

0135 *Construction Traffic Sign (Special) 93.600

0.000

630-80344  
 

128.000

SF  

16.00000 1,497.6093.600

0.00

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

1.800

630-80358  
 

6.000

EACH

2,100.00000 11,340.005.400

3,780.00

0145 *Portable Message Sign Panel 3.600

1.800

630-80355  
 

6.000

EACH

5,100.00000 27,540.005.400

9,180.00

0150 *Drum Channelizing Device 627.300

0.000

630-80360  
 

697.000

EACH

31.00000 19,446.30627.300

0.00

0155 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

31.00000 0.000.000

0.00

0160 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

31.00000 0.000.000

0.00

0165 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

2.000

EACH

2,050.00000 3,690.001.800

0.00
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Barrier (Temporary) 630.000

0.000

630-80370  
 

700.000

LF  

38.00000 23,940.00630.000

0.00

0175 *Traffic Cone 491.400

180.000

630-80380  
 

746.000

EACH

6.00000 4,028.40671.400

1,080.00

0180 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,020.00000 1,020.001.000

0.00

0185 *Impact Attenuator (Temporary) 0.900

0.000

630-85010  
 

1.000

EACH

2,350.00000 2,115.000.900

0.00

0190 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.700

1.800

630-85040  
 

5.000

EACH

7,800.00000 35,100.004.500

14,040.00

0195 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000

DAY 

83.00000 0.000.000

0.00

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A Roadway Smoothness Incentive 48,105.300

0.000

700-70018  
 

50,000.000

F A 

1.00000 48,105.3048,105.300

0.00

0210 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Quality Incentive Payment 155,545.110

0.000

700-70025  
 

155,545.110

F A 

1.00000 155,545.11155,545.110

0.00
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Added Item (Dollar)/ Provide ITS System 1.000

0.000

900-00006  
 

1.000

DOL 

78,343.76000 78,343.761.000

0.00

0325 *Added Item (Dollar)/ 1.000

0.000

900-00006  
 

1.000

DOL 

207,206.56000 207,206.561.000

0.00

0335 *Rumble Strip Add rumble strips to project 7,780.000

0.000

614-80385  
 

7,780.000

LF  

1.58000 12,292.407,780.000

0.00

0340 Pull Box (Spec) 10.000

0.000

613-07000  
 

10.000

EACH

3,000.00000 30,000.0010.000

0.00

0350 *Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

4.000

EACH

2,104.65000 8,418.604.000

0.00

0355 *Loop Detector Wire 1,728.000

0.000

614-72875  
 

1,728.000

LF  

2.81000 4,855.681,728.000

0.00

0375 Added Item (Day)/ Superintendent 0.000

1.000

900-00005  
 

54.000

DAY 

620.48000 620.481.000

620.48

CAT 2,612,661.4074,313.982,754,593.34CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0225 *Removal of Asphalt Mat (Planing) 3,843.000

0.000

202-00240  
 

3,843.000

SY  

0.90000 3,458.703,843.000

0.00

0230 *Removal of Portions of Present Structure 332.770

0.000

202-00503  
 

333.000

SY  

300.00000 99,831.00332.770

0.00

0235 *Removal of Expansion Device 434.000

0.000

202-00504  
 

434.000

LF  

11.00000 4,774.00434.000

0.00
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0240 Sandblasting 0.000

0.000

202-05150  
 

0.000

SF  

15.00000 0.000.000

0.00

0241 *Sandblasting Reinforcing Steel Change Item from a SF 
item to a SY item due to

333.000

0.000

202-05100  
 

333.000

SY  

15.00000 4,995.00333.000

0.00

0245 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

210,000.00000 210,000.001.000

0.00

0250 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 676.590

0.000

403-34751  
 

689.000

TON 

48.00000 32,476.32676.590

0.00

0255 Geotextile (Crack Reduction) (High Density) 1,078.000

0.000

420-00510  
 

1,078.000

SY  

15.00000 16,170.001,078.000

0.00

0260 *Concrete Sealer (Calcium Nitrite) 343.000

0.000

515-00410  
 

343.000

SY  

42.00000 14,406.00343.000

0.00

0265 *Bridge Expansion Device (0-2 Inch) 434.000

0.000

518-01002  
 

434.000

LF  

250.00000 108,500.00434.000

0.00

0266 Br Expan Device (Special) 0.000

0.000

518-01050  
 

613.000

LF  

555.50000 0.000.000

0.00

0270 *Concrete Class D (Bridge) 9.000

0.000

601-03040  
 

9.000

CY  

1,700.00000 15,300.009.000

0.00

0275 *Concrete (Patching) 16.300

0.000

601-06100  
 

16.300

CY  

2,300.00000 37,490.0016.300

0.00

0280 *Concrete (Patching) 879.000

0.000

601-06150  
 

879.000

SF  

100.00000 87,900.00879.000

0.00
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PCN: 17847-BID    ESTIMATE RUN 08/13/2012

PROJECT: IM0703-361                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0285 *Reinforcing Steel (Epoxy Coated) 425.000

0.000

602-00020  
 

4,868.000

LB  

5.00000 2,125.00425.000

0.00

0290 *Reinforcing (Fiber Reinforced Polymer)(Surface) 122.000

0.000

602-00030  
 

122.000

MKFT

1,950.00000 237,900.00122.000

0.00

0295 *Traffic Control Management 108.000

0.000

630-00012  
 

162.000

DAY 

520.00000 56,160.00108.000

0.00

0330 Added Item (Lump Sum)/ 26,647.000

0.000

900-00014  
 

26,647.000

L S 

1.00000 26,647.0026,647.000

0.00

0345 Added Item (Lump Sum)/ Additonal Finish Coat 
(Thorocoat)  Piers 2 & 3, Str. F-15-BL

1.000

0.000

900-00014  
 

1.000

L S 

15,651.90000 15,651.901.000

0.00

0365 Added Item (Dollar)/ BRIDGE REPAIR FORCE ACCOUNT ITEM 0.000

5,999.660

900-00006  
 

72,000.000

DOL 

1.00000 5,999.665,999.660

5,999.66

0370 Added Item (Dollar)/ FORCE ACCOUNT DIAMOND GRINDING 
BRIDGES

0.000

759.000

900-00006  
 

26,400.000

DOL 

1.00000 759.00759.000

759.00

CAT 980,543.586,758.661,463,666.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

75,000.00000 75,000.001.000

0.00

0305 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0310 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 113,000.000.00113,000.00CURRENT AMT0400 $ $ $

$ 3,706,204.9881,072.64$4,331,259.44$CURRENT AMTPROJECT TOTAL


